
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:46 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 282 Date: 18-Jun-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 379

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, high winds in the afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP Staff meeting 0900-1000. Mechanical Contractor coordination meeting 1000-1000. Track progress
of mechanical piping installation. Misc MEP paperwork. Process RFI 3345R00.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6", 10", and 12" DIP Delivery

A pallet of the trimmed DIP (2 each 6", 10", and 12", approximately 5 feet long) with weld rings attached
was delivered to the FWS yard. This material was released with the original shipment of pipe, but sent off
site to be trimmed and have the weld rings put on. The material was free from damage, but needed
repainting to repair the weld damage.

It was also noted that several sections of new DIP with flanges was stockpiled at the FWS yard. Neither
ABF nor FWS had any paperwork for this material, and could not tell me when it arrived in their yard, other
than the first part of the month.

123 0-000-000.123

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Piping

RFI 3345R00 cited 2NPS Schedule 40 pipe used for the tower piping. The Contract Special Provisions
specified Schedule 80 piping, extra strong, to be used for all 2NPS pipe and smaller. I inspected sections
of 2" carbon steel piping which had not yet been incorporated in the work (pipe runs for the booster pump).
This material had a wall thickness of approximately 6mm, which is consistant with the specifications for
Schedule 80 piping.

124 0-000-000.124

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 282 Date: 18-Jun-2013 Tuesday

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

Tim Esquival and Josh Johnson spent the shift aligning the utility outlets to the correct orientations,
attaching the PS-3S pipe supports, and installing the victualic fittings every sixth section of weld pipe for
the 4" CA line along the pipe path, PP 23 to PP 27.

Rick Kiikvee and Jim Perry set 4" and 2" carbon steel piping from PP 104 to PP 112 along the bike path.
Narciso Biagi operated the JLG forklift and assisted this operation.

Berry Mallaney spent the shift welding pipe supports for the EB expansion loop at Crossbeam CB 19.

126 0-000-000.126
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